

Arvéa Mobility — contract VM-2025-BUS-02 — delivery programme revision 3

Contract	VM-2025-BUS-02 (buyer: Valmont Métropole)
Revision	3 — issued 2 June 2026
Supersedes	Revision 2 (delivery complete 15 June 2026)

Revised delivery programme

Batch	Vehicles	Rev 2 date	Rev 3 date
1	8	2026-03-15	2026-03-15 (delivered)
2	8	2026-05-15	2026-05-29 (delivered)
3	8	2026-06-15	2026-09-30

Batch 3 is delayed by the traction inverter supply. Arvéa does not accept liability for delay damages under clause 11.2 (force majeure — component allocation). This statement is the supplier's position.