

P-VM-021 — monthly progress report — September 2026

Reporting date	11 September 2026
Status	On schedule — completion 30 October 2026
Author	S. Pelletier

Civil works for bays 3-4 are complete. Columns delivered 8 September. Installation starts 12 October as planned. No supplier issues reported.