

EM-02 — ACC-T1-2026-031 — T1 weekend closure 17-19 October

EM-02 · 3 message(s) · exported from nishant.srivastav@vriodigital.com · pulled 2026-09-22 · label INBOX

ACC-T1-2026-031 — T1 weekend closure 17-19 October

From	Olivier Mercier <o.mercier@valmont-metropole.example> — Valmont Métropole — Direction des mobilités
To	i.benali@keolis-valmont.example
Sent	2026-09-10 10:22:00 UTC
Message-ID	msg_004

We cannot approve the closure until we have the final replacement-bus plan and the communication plan for the Technopole event on 18 October. Please treat the window as provisional. We will decide at the service committee on 1 October.

T1 S07 — mobilisation confirmed 12 October

From	Voies & Travaux du Centre <planning@vtc.example> — Voies & Travaux du Centre (VTC)
To	i.benali@keolis-valmont.example
Sent	2026-09-12 07:55:00 UTC
Message-ID	msg_005

We confirm our crews and the rail train for mobilisation on 12 October. Everything is ready on our side for the 17 October closure.

VM-T1-VOI-0457 rev C — SIG-T1-044 foundation

From	Pierre-Yves Collin <py.collin@keolis-valmont.example> — Keolis Valmont — Engineering
To	i.benali@keolis-valmont.example
Sent	2026-09-11 13:30:00 UTC
Message-ID	msg_006

Rev C takes the work limit to 4+010, so we are digging next to the SIG-T1-044 foundation. Signalis must review before we isolate. VTC's method statement still shows rev B.