

EM-05 — VM-2025-BUS-02 batch 3 — inverter allocation

EM-05 · 2 message(s) · exported from nishant.srivastav@vriodigital.com · pulled 2026-09-22 · label INBOX

VM-2025-BUS-02 batch 3 — inverter allocation

From	Arvéa Mobility — customer programme <programme@arvea.example> — Arvéa Mobility
To	h.lambert@keolis-valmont.example
Sent	2026-09-08 08:30:00 UTC
Message-ID	msg_011

We now expect batch 3 inverters in week 41. Vehicle delivery 30 September is at risk; a realistic date is 21 October. We will issue revision 4 of the programme when the allocation is confirmed.

RE: VM-2025-BUS-02 batch 3 — inverter allocation

From	Laura Petit <l.petit@keolis-valmont.example> — Keolis Valmont — Procurement
To	h.lambert@keolis-valmont.example
Sent	2026-09-09 12:15:00 UTC
Message-ID	msg_012

The ERP still shows 30 September as the promised date — I will not change it until Arvéa issues revision 4.