

EM-08 — SST-04 — rectifier lead time

EM-08 · 2 message(s) · exported from nishant.srivastav@vriodigital.com · pulled 2026-09-22 · label INBOX

SST-04 — rectifier lead time

From	Électro-Réseaux Ouest <projets@ero.example> — Électro-Réseaux Ouest
To	i.benali@keolis-valmont.example
Sent	2026-08-21 11:50:00 UTC
Message-ID	msg_017

The replacement rectifier group now has a 38-week lead time (previously 30). Delivery moves from February to April 2027.

T1 closure — replacement buses

From	Karim Haddad <k.haddad@keolis-valmont.example> — Keolis Valmont — Service planning
To	i.benali@keolis-valmont.example
Sent	2026-09-14 08:45:00 UTC
Message-ID	msg_018

For the 17–19 October closure I can release 14 buses only if tranche 2 batch 3 has arrived; without it I am at 11. Peak reserve on Saturday is already thin.