

Avenant n°3 au contrat DSP-VM-2021 — Annex 7 replacement dates, series 209-216

Amendment	DSP-VM-2021-AV3
Signed	27 March 2026
Effective	1 April 2026
Received by the Operator	18 April 2026

Article 1 — Object

Following the supplier's revised delivery programme for PPI tranche 2, the contractual replacement date of BUS-209 to BUS-216 in Annex 7 is moved from 30 June 2026 to 31 December 2026.

The replacement dates of BUS-201 to BUS-208 are unchanged at 30 June 2026.

Article 2 — Other provisions

All other provisions of the contract, including Article 34.4 as restated by Avenant n°2, remain in force.

Asset range	Replacement date before AV3	Replacement date after AV3
BUS-201 – BUS-208	2026-06-30	2026-06-30 (unchanged)
BUS-209 – BUS-216	2026-06-30	2026-12-31

Signed 27 March 2026