

Method statement — rail replacement T1 S07 — Voies & Travaux du Centre

Contract	VTC-2026-014 (€2,180,000 HT)
Mobilisation	12 October 2026
Works window	Weekend closure 17–19 October 2026

VTC will mobilise on 12 October and can complete rail replacement through the curve within a single 48-hour closure, subject to approved access and isolation. Welding and grinding follow in night possessions.

VTC's programme assumes the revision B work limit.