

P-VM-021 — Replacement of column lift set C, Dépôt Les Aubiers — business case

Project	P-VM-021
Asset	LIFT-AUB-03 (column lift set C, bays 3-4)
Approved budget	€400,000 HT incl. €20,000 contingency
Funding	GER — Keolis Valmont (inside contract price)

Need

The 2025 statutory inspection restricted set C to 12 t, which excludes articulated and battery-electric buses. Bays 3-4 host the hybrid mid-life overhaul campaign from November 2026.

Budget

Line	Amount (EUR HT)
Supply and install (Levantis)	310,000
Civil works and electrical	50,000
Commissioning and statutory test	20,000
Contingency	20,000
Total	400,000

Options considered

Option	Cost	Consequence
Repair the HPU and keep 12 t rating	€65,000	Excludes articulated and battery-electric buses from bays 3-4
Replace set C (selected)	€400,000	Restores 32 t rating; bays 3-4 for the hybrid overhaul campaign
Defer	€0	Statutory restriction continues; campaign moved to an external workshop (~€90,000/year)

Schedule

Milestone	Date
Order	2026-03-20
Civil works complete	2026-09-04
Columns delivered	2026-09-08
HPU-9 delivered	2026-10-05
Installation	2026-10-12 → 2026-10-23
Commissioning & statutory test	2026-10-26
Completion	2026-10-30