

P-VM-031 — battery replacement campaign — commissioning pack and acceptance register

Installed	40 packs (Celtia CES-LFP-420)
Acceptance tests passed	37
Open defects	2 (BUS-417, BUS-431)
Missing certificate	1 (BUS-422 insulation-resistance)
Released for duty by operations	37

Vehicle	Pack serial	Capacity test	IR test cert.	Result
BUS-417	CES-420-26-0117	Pass	Present	Open defect — BMS isolation fault E-214
BUS-422	CES-420-26-0122	Pass	MISSING	Not accepted — certificate missing
BUS-431	CES-420-26-0131	Fail	Present	Open defect — cell temperature spread
37 others	—	Pass	Present	Accepted

Completeness of the documented acceptance is 37 of 40 items. Completeness is not engineering permission to operate; the release for duty is issued separately by operations.

Acceptance register — all 40 vehicles

Vehicle	Pack serial	Installed	Capacity test	IR test cert.	Result	Operations release
BUS-401	CES-420-26-0101	2026-07-10	Pass	Present	Accepted	Released
BUS-402	CES-420-26-0102	2026-07-11	Pass	Present	Accepted	Released
BUS-403	CES-420-26-0103	2026-07-12	Pass	Present	Accepted	Released
BUS-404	CES-420-26-0104	2026-07-13	Pass	Present	Accepted	Released
BUS-405	CES-420-26-0105	2026-07-14	Pass	Present	Accepted	Released
BUS-406	CES-420-26-0106	2026-07-15	Pass	Present	Accepted	Released
BUS-407	CES-420-26-0107	2026-07-16	Pass	Present	Accepted	Released
BUS-408	CES-420-26-0108	2026-07-17	Pass	Present	Accepted	Released
BUS-409	CES-420-26-0109	2026-07-18	Pass	Present	Accepted	Released
BUS-410	CES-420-26-0110	2026-07-19	Pass	Present	Accepted	Released
BUS-411	CES-420-26-0111	2026-07-20	Pass	Present	Accepted	Released
BUS-412	CES-420-26-0112	2026-07-21	Pass	Present	Accepted	Released
BUS-413	CES-420-26-0113	2026-07-22	Pass	Present	Accepted	Released

Vehicle	Pack serial	Installed	Capacity test	IR test cert.	Result	Operations release
BUS-414	CES-420-26-01 14	2026-07-23	Pass	Present	Accepted	Released
BUS-415	CES-420-26-01 15	2026-07-24	Pass	Present	Accepted	Released
BUS-416	CES-420-26-01 16	2026-07-25	Pass	Present	Accepted	Released
BUS-417	CES-420-26-01 17	2026-07-26	Pass	Present	Open defect — BMS isolation fault E-214	Not released
BUS-418	CES-420-26-01 18	2026-07-27	Pass	Present	Accepted	Released
BUS-419	CES-420-26-01 19	2026-07-10	Pass	Present	Accepted	Released
BUS-420	CES-420-26-01 20	2026-07-11	Pass	Present	Accepted	Released
BUS-421	CES-420-26-01 21	2026-08-12	Pass	Present	Accepted	Released
BUS-422	CES-420-26-01 22	2026-08-13	Pass	MISSING	Not accepted — certificate missing	Not released
BUS-423	CES-420-26-01 23	2026-08-14	Pass	Present	Accepted	Released
BUS-424	CES-420-26-01 24	2026-08-15	Pass	Present	Accepted	Released
BUS-425	CES-420-26-01 25	2026-08-16	Pass	Present	Accepted	Released
BUS-426	CES-420-26-01 26	2026-08-17	Pass	Present	Accepted	Released
BUS-427	CES-420-26-01 27	2026-08-18	Pass	Present	Accepted	Released
BUS-428	CES-420-26-01 28	2026-08-19	Pass	Present	Accepted	Released
BUS-429	CES-420-26-01 29	2026-08-20	Pass	Present	Accepted	Released
BUS-430	CES-420-26-01 30	2026-08-21	Pass	Present	Accepted	Released
BUS-431	CES-420-26-01 31	2026-08-22	Fail	Present	Open defect — cell temperature spread	Not released
BUS-432	CES-420-26-01 32	2026-08-23	Pass	Present	Accepted	Released
BUS-433	CES-420-26-01 33	2026-08-24	Pass	Present	Accepted	Released
BUS-434	CES-420-26-01 34	2026-08-25	Pass	Present	Accepted	Released
BUS-435	CES-420-26-01 35	2026-08-26	Pass	Present	Accepted	Released
BUS-436	CES-420-26-01 36	2026-08-27	Pass	Present	Accepted	Released
BUS-437	CES-420-26-01 37	2026-08-10	Pass	Present	Accepted	Released

Vehicle	Pack serial	Installed	Capacity test	IR test cert.	Result	Operations release
BUS-438	CES-420-26-0138	2026-08-11	Pass	Present	Accepted	Released
BUS-439	CES-420-26-0139	2026-08-12	Pass	Present	Accepted	Released
BUS-440	CES-420-26-0140	2026-08-13	Pass	Present	Accepted	Released

Signed for acceptance: Damien Rocher, safety & commissioning, 18 September 2026. Release for duty: Karim Haddad, service planning.