

EM-07 — RC-005-009 — frame replacement — cost and programme

EM-07 · 2 message(s) · exported from nishant.srivastav@vriodigital.com · pulled 2026-09-22 · label INBOX

RC-005-009 — frame replacement — cost and programme

From	Transalp Rail Services — project director <pd@transalp.example> — Transalp Rail Services
To	py.collin@keolis-valmont.example
Sent	2026-06-24 10:00:00 UTC
Message-ID	msg_015

Our change request RC-005-009 prices frame replacement at €2,640,000 for all 24 trams and extends the programme by 122 days. We need a decision by 31 August to hold the frame supplier's slot.

TV-100 — second NDT batch

From	Pierre-Yves Collin <py.collin@keolis-valmont.example> — Keolis Valmont — Engineering
To	a.roussel@keolis-valmont.example
Sent	2026-09-04 15:25:00 UTC
Message-ID	msg_016

Second batch (trams 109–112): 3 of 8 frames cracked. Across the 12 trams inspected we are at 8 of 24 frames. The forecast should now carry frame replacement even though RC-005-009 is not approved.